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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning April 24th, 2017 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 4/24: 
 
 Sta 230+50 – Continue construction of Wall #5 
 Sta 230+50 – Place backfill material at Wall #5 
 Sta 223+50 – Continue excavation for Wall #4 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 223+50 – Continue excavation for Wall #2 
 Sta 223+50 – Continue construction of Wall #2 
 Sta 223+50 – Continue backfilling at Wall #2 
 Sta 244+50 – Continue construction of Wall #8 
 Sta 244+50 – Install wall drain at Wall #8A 
 Sta 227+00 – Continue water service relocation  
 Sta 282+00 – 262+00 – Placing Crushed Surfacing Base 

Course (CSBC) material on trail 
 Sta 282+00 – 262+00 – Excavation for trail grade 
 Sta 40+15 – Install quarry spalls on Channel Slope 

 

Week of 5/1: 

 Sta 223+20 – Begin Excavation for Wall #9 
 Sta 230+50 – Continue construction of Wall #5 
 Sta 230+50 – Place backfill material at Wall #5 
 Sta 223+50 – Continue excavation for Wall #4 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 223+50 – Continue excavation for Wall #2 
 Sta 223+50 – Continue construction of Wall #2 
 Sta 223+50 – Continue backfilling at Wall #2 
 Sta 244+50 – Continue construction of Wall #8A 
 Sta 244+50 – Install wall drain at Wall #8A 
 Sta 227+00 – Continue water service relocation  
 Sta 250+00 – Begin installation of infiltration trenches 
 Sta 282+00 – 262+00 – Placing Crushed Surfacing 

Base Course (CSBC) material on trail 
 Sta 282+00 – 262+00 – Excavation for trail grade 

 

Compaction application and backfill installation for 
the footing of Wall 5 

Continued excavation for Wall 3 footing near 
drainage structure Catch Basin 3. 

 
 
As part of the trail landscaping 744 Trees and 11,545 shrubs will be planted within the King County trail corridor! 
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Week of 5/8: 

 Sta 223+20 – Block installation for Wall #9 
 Sta 230+50 – Continue construction of Wall #5 
 Sta 230+50 – Place backfill material at Wall #5 
 Sta 223+50 – Continue excavation for Wall #4 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 223+50 – Continue excavation for Wall #2 
 Sta 223+50 – Continue construction of Wall #2 
 Sta 223+50 – Continue backfilling at Wall #2 
 Sta 244+50 – Continue construction of Wall #8A 
 Sta 244+50 – Install wall drain at Wall #8A 
 Sta 227+00 – Continue water service relocation  
 Sta 250+00 – Begin installation of infiltration trenches 
 Sta 282+00 – 262+00 – Placing Crushed Surfacing Base 

Course (CSBC) material on trail 
 Sta 282+00 – 262+00 – Excavation for trail grade 

 

 
Construction Notes: 
 
Structural Earth Walls utilize reinforcing material called Geogrid placed in horizontal layers. These reinforcing 
geosynthetics are most commonly fabricated from high-density polyethylene, polyester, and polypropylene and 
contain high tensile strength. The use of Structural Earth Walls on the East Lake Sammamish Trail significantly 
reduces the trail footprint when compared to sloping methods found on similar trail projects. 
 

 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
The East Lake Sammamish Corridor! 

 

Continued installation of blocks and compaction of 
backfill at Wall 5 
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